

Work Completed


Proactive Medical Review (PMR) continued work on the Nursing Facility Competency Certification Project during the period October-December 2020. The focus of work for this reporting period has been on the following:

1. Training content and resource development
Progress Update: 4.5 hours of content development was completed during the period of Oct - Dec. 2020. This includes time spent on the Competency Test development.
2. Virtual Workshops
Progress Update: Additional virtual Competency-Based Training Workshops were held on 09/29/2020-10/02/2020 and a makeup session on 10/29/2020-11/03/2020 from 8:30am-12:00 pm. 35 participants attended the 09/29-10/02/2020 virtual Competency-Based Training Workshop and 1 participant attended the 10/29-11/03/2020 make up dates of the virtual Competency-Based Training Workshop.
3. Nursing facility participation
Progress Update: 55 participants from 36 facilities attended the virtual Competency-Based Training Workshops held September – November 2020 and are eligible for continued participation in the program.
4. Participating Facility Project Implementation Consultation Calls
Progress Update: Between 11/11/20 and 11/24/2020, 19 participants participated in consultation calls with Proactive consultant to review competency-based training project implementation plans and to assist with program development and implementation. Each of the 36 participants who have not participated in a consultation call and have not yet scheduled a call with Proactive are being contacted via phone to schedule the required consultation call.
5. Self-Study Webinar Modules
Five participants have completed at least 3 self-study webinar modules. Contact will be made to remaining participants in Jan 2021 to remind them of the requirement to complete at least 3 self-study webinar modules as a requirement for program completion.
6. Final Workshop planning
Progress Update: In January, a decision was made to reschedule training dates for the final live workshop to May, 2021 and extend the 90-day implementation period through April 15, 2021 due to the continuation of the COVID-19 Public Health Emergency to April 2021 and the impact the PHE has had on participants ability to complete all requirements in the 90-day implementation period. The public health emergency will be closely monitored in Ohio during the first quarter of 2021 and adjustments made as needed to move to a virtual event if large gatherings are not deemed safe, or should nursing home staffing issues limit the ability for participants to attend a live event.


Quarter 3 Metrics Collected

Survey Outcomes


I feel the training activities were engaging




I feel the course objectives were met




The instructor was very knowledgeable about this topic




The instructor provided information that will be useful to me in my work



The instructor answered questions to my satisfaction



Handouts and/or session materials were helpful to me



Below is the link to view training evaluations from the first two days of training that took place in Fall 2020.

<https://proactive.sharefile.com/d-s3cbd859706a4463881046d616da154f0>

Please contact Amie Martin if there are questions or additional information needed for this reporting period.

Amie Martin, President

Cell: 812-431-4804

amartin@proactivemedicalreview.com